COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2017

ESTI MATE SUMVARY 13: 06: 37
CONTI D: C19593 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19593- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 65.0  DAYS TI VE ALLOW 120 WORK DAYS
SHI5 SHERI DAN RESURFACI NG 25TH PERCENT TI ME: 54.17 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA095A- 017
SHI5 SHERI DAN RESURFACI NG 25TH
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON ADANB
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 05/30/2017
2500 E BRANNAN VAAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 3, 860, 744. 55 PARTI Cl PATI NG $ 598, 201. 31 $ 598, 201. 31
AWARD PRQIECT AMT: $ 3,512, 564.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 499% TOTAL EARNI NGS 598, 201. 31 598, 201. 31
FUNDS AVAI LABLE: $  3,262,543.24 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 598, 201. 31 598, 201. 31
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -13,522.54 -13,522.54
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 584, 678. 77 584, 678. 77
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 584, 678. 77 584, 678. 77
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s se4,678.77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00830 *Removal of Traffic Signal Face 52. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 202- 04005 *C ean Val ve Box 80. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 202-04010 *C ean Inlet 37.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 30. 000 0. 000
HOUR 1. 000 170. 00
170. 00000 1. 000 170. 00
0080 208-00035  Aggregate Bag 70. 000 0. 000
LF 30. 000 468. 00
15. 60000 30. 000 468. 00
0085 208- 00046 Pre-fabricated Concrete Washout Structure 3.000 0. 000
EACH 1. 000 1, 510. 00
1, 510. 00000 1. 000 1, 510. 00
0090 208-00051 StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
22. 60000 0. 000 0. 00
0095 208- 00052 StormDrain Inlet Protection (Type I1) 325. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208-00053 StormDrain Inlet Protection (Type |) StormDrain Inlet 2. 000 0. 000
Protection
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 80. 000 0. 000
DAY 5. 000 1, 650. 00
330. 00000 5. 000 1, 650. 00
0125 210- 00090 *Reset Del i neator 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0135 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 210-04010 *Adj ust Manhol e 148. 000 0. 000
EACH 29. 000 31, 610. 00
1, 090. 00000 29. 000 31, 610. 00
0145 210- 04020 *Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0150 210- 04050 *Adj ust Val ve Box 160. 000 0. 000
EACH 6. 000 4, 140. 00
690. 00000 6. 000 4, 140. 00
0155 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
45, 600. 00000 0. 000 0. 00
0160 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
22, 600. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 78. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 73.710 30, 221. 10
410. 00000 73.710 30, 221. 10
0180 403-34871  *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 11, 368. 000 0. 000
TON 0. 000 0. 00
124. 00000 0. 000 0. 00
0185 412-00600 *Concrete Pavement (6 Inch) 133. 000 0. 000
Sy 67. 000 2,371.80
35. 40000 67. 000 2,371.80
0190 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0195 608- 00000 *Concrete Sidewal k 579. 000 0. 000
Sy 290. 000 10, 266. 00
35. 40000 290. 000 10, 266. 00
0200 608-00010 *Concrete Curb Ranp 359. 000 0. 000
Sy 180. 000 46, 800. 00
260. 00000 180. 000 46, 800. 00
0205 608-00015 *Det ect abl e \\r ni ngs 331. 000 0. 000
SF 0. 000 0. 00
40. 70000 0. 000 0. 00
0210 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0215 609-21010 *Curb and CQutter Type 2 (Section I-B) 216. 000 0. 000
LF 108. 000 3,402. 00
31. 50000 108. 000 3,402. 00
0220 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,285. 000 0. 000
LF 1, 143. 000 37, 490. 40
32. 80000 1, 143. 000 37, 490. 40



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-24100 *Cutter Type 2 (Variabl e) 76. 000 0. 000
LF 76. 000 5,092. 00
67. 00000 76. 000 5,092. 00
0230 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0235 614-00011 *Sign Panel (dass I) 37.000 0. 000
SF 0. 000 0. 00
25. 20000 0. 000 0. 00
0240 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 614- 70150 *Pedestrian Signal Face (16) (Countdown) 46. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0255 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0260 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
2, 240. 00000 0. 000 0. 00
0265 614-72875 *Loop Detector Wre 1, 360. 000 0. 000
LF 0. 000 0. 00
4. 30000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 600 21, 780. 00
36, 300. 00000 0. 600 21, 780. 00
0275 626- 00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 500 147, 450. 00
294, 900. 00000 0. 500 147, 450. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 375 5, 250. 00
14, 000. 00000 0. 375 5, 250. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 118. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 265. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0295 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 6, 681. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 419. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 546. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 05000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 1, 250. 000 0. 000
HOUR 211. 750 5, 336. 10
25.20000 211. 750 5, 336. 10
0315 630- 00003 *Uni formed Traffic Control 160. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0320 630- 00007 *Traffic Control Inspection 32. 000 0. 000
DAY 21.000 2,121.00
101. 00000 21.000 2,121.00
0325 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 19. 000 16, 340. 00
860. 00000 19. 000 16, 340. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19593- BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 0. 000
EACH 3. 000 210. 00
70. 00000 3. 000 210. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 76. 000 0. 000
EACH 27.000 1, 350. 00
50. 00000 27.000 1, 350. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 17. 000 0. 000
EACH 6. 000 300. 00
50. 00000 6. 000 300. 00
0350 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0355 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 1. 000 1, 010. 00
1, 010. 00000 1. 000 1, 010. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 0. 000
EACH 18. 000 361. 80
20. 10000 18. 000 361. 80
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 60. 000 0. 000
EACH 0. 000 0. 00
40. 20000 0. 000 0. 00
0370 630-80380 *Traffic Cone 200. 000 0. 000
EACH 55. 000 442.75
8. 05000 55. 000 442.75
0375 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
Tenpor ar
(Temp 2 EACH 0. 500 7, 550. 00
15, 100. 00000 0. 500 7,550. 00
0380 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
17, 900. 00000 0. 000 0. 00
0385 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700- 70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70016 F/ A Fuel Cost Adjustnent 29, 800. 000 0. 000
FA -0. 040 -0.04
1. 00000 -0.040 -0.04
0400 700-70018 F/ A Roadway Snoot hness |ncentive 79, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/A Quality Incentive Payment 42, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70031 F/ A Interim Surface Repair 13, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Hotel Voucher 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19593-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0001 13: 06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,741,144.55$% 478,601.31 % 478, 601. 31
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 60, 000. 00
60, 000. 00000 1. 000 60, 000. 00
0450 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 57, 000. 00
57, 000. 00000 1. 000 57, 000. 00
0455 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 1. 000 2, 600. 00
CAT 0400 CURRENT AMI  $ 119, 600. 00 $ 119, 600. 00 $ 119, 600. 00
PRQIECT TOTAL CURRENT AMI $ 3,860,744.55 % 598,201.31 % 598, 201. 31



